
 
720 Olive Way, Suite 1900 
Seattle, Washington  98101 
Phone 206.287.9130 
Fax 206.287.9131 

www.anchorqea.com 

 
May 13, 2016 
 
Sean Sheldrake 
Project Coordinator 
U.S. EPA, Region 10 
1200 Sixth Avenue, M/S ECL-111 
Seattle, Washington  98101 
 
Re: April 2016 Monthly Progress Report 

Administrative Settlement Agreement and Order on Consent for Removal Action 
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255 
Gasco Sediments Site within the Portland Harbor Superfund Site 
 

Project Number: 000029-02.42 
 
Dear Mr. Sheldrake: 
 
This monthly progress report provides information required by Section VIII, Paragraph 26, of 
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order) 
for actions taken in April 2016 at the Gasco Sediments Site within the Portland Harbor 
Superfund Site.  
 
1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED 

The following actions and correspondences occurred in this month: 

• April 15 – Anchor QEA submitted the Gasco Sediments Site monthly progress report to 
EPA. 

• April 20 – Anchor QEA performed the monthly visual monitoring of the shoreline area 
in the direct vicinity of the pilot cap. 
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2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED  

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the 
pilot cap are provided as Attachment A.   
 
3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH 

Anchor QEA anticipates the following activities to occur in the next month: 

• Submit the May monthly progress report. 

• Complete monthly visual monitoring of the shoreline area in the direct vicinity of the 
pilot cap area. 

• NW Natural hopes to meet with EPA concerning next steps at the Gasco Sediments Site 
as soon as possible after EPA issues the Portland Harbor Superfund Site Proposed Plan. 

 
4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS 

No problems or unforeseen conditions were encountered.   
 
Please contact the undersigned if you have any questions or require additional information. 
 
 
Sincerely, 

           
Ryan Barth, P.E.        
Project Manager      
 
Attachments:  

Attachment A  Monthly Visual Monitoring Report for Pilot Cap Vicinity 
 
Cc:  
Bob Wyatt, NW Natural 
Patty Dost, Pearl Legal Group PC 
Myron Burr, Siltronic Corporation 
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Ilene Gaekwad, Foley & Mansfield, PLLP 
James Peale, Maul Foster Alongi, Inc. 
Lance Peterson, CDM Smith 
Matt McClincy, DEQ 
Dana Bayuk, DEQ 
Dan Hafley, DEQ 
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Visual Observations Log Form 
 

 
    

Date April 20, 2016 Project Number: 000029-02.42 Task 4b 

Location: NW Natural “Gasco” Site 

Project Name: NW Natural – Gasco  

Monitoring Period: Monthly (Year 10)— April 2016 

Time Observations 
Started: 

Time 
April 20, 2016 @ 10:00 Observation 

Concluded: 
April 20, 2016 @ 11:00 

Weather Conditions: Sunny, 67° fahrenheit, light wind from the east. 

Wave Action 
Observations: Light wave action (0.1 – 0.2 feet in height). 

 

Photographs Taken: Yes     No  

 

Willamette River level on 4/20/16 ranged in elevation from 8.60 to 9.46 feet.  
Tidal Conditions: The Willamette River level during photos was approximately 9.02 feet 

measured at 10:15 (River Level Elevation Datum: Morrison Gage Height). 

Observations of 
Erosion/Deposition: 

No erosion/deposition is evident along the shoreline.  The shoreward extent 
of the cap was not visible due to high river water elevation, and the extents 
of the organoclay mat material were also submerged.  (Photo 1).  

During the observation, the FAMM containment boom was placed across the 
Observations of Long-term cap area from the ship dock to an anchor point riverward of the upriver 
Controls (i.e., oil booms, dolphin.  Two buoys that identify the cap area to mariners are in place as 
organo-clay mat, etc.) installed.  The position of the FAMM oil boom and warning buoys, and a 

general overview of the site shoreline, is shown in Photo 2. 

Other Comments:  No sheen is evident in or around the cap area.  Photo 3 shows the water 
surface and shoreline immediately downriver of the sediment cap. 

Recorded by:                        Douglas Laffoon 
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Photo 1— River level currently above the extent of sediment cap (4/20/16): 

 
 
Photo 2 — FAMM oil boom placement and mariner warning buoys at pilot cap area. (4/20/16): 
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Photo 3 — Conditions immediately downriver of cap area (4/20/16): 
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